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Weekly Update

Limited interior and site demolition and utility location occurred over Spring Break. Construction  
resumed on Monday, May 24 following the conclusion of the 2020-21 school year.

Central ‐ Fine Arts Addition & Renovation

Phase 2 contractor submittals continue to be received and reviewed by the design team.

Central ‐ Overall CM Contract

Natatorium roofing is approximately 98% complete; east elevation flush panels remain. The curtain 
wall installation is 60% complete. The brick opening of the building is anticipated to be closed during 
the week of May 24.  Final MEP trim is 60% complete. Toilet accessories, toilet partitions, and locker 
installation is nearly complete in the locker rooms and is ongoing in the second floor washrooms. 
Lobby painting is 90% complete. Lobby elevator installation is 80% complete. Lobby ceiling grid, 
display cases, railings, and aluminum frames and glazing are ongoing. Natatorium wall painting is 
ongoing and is approximately 75% complete. Pool deck rebar is laid; pool deck pour is anticipated for 
the week of May 24. Pool tile has begun.

Central ‐ Pool Replacement

Fondation excavation is complete. Spread footing foundations have begun and are approximately 50% 
complete. Interior demolition began on May 24 and is expected to take several days.

Central ‐ Special Education/Student Service

Auction item pickup and moving occurred on May 22. Demolition and abestos abatement has 
begun.

South ‐ Cafeteria/Kitchen/Serving

Department move out and auction item pickup occurred on May 21. Disconnect of data, low voltage, 
electrical, and fire protection devices as well as installation of temporary construction barriers 
occurred on May 22.

South ‐ Fine Arts Renovation
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Phase 2 contractor submittals continue to be received and reviewed by the design team.

South ‐ Overall CM Contract

Limited interior asbestos abatement began in the basement and second level  of the pool on May 
24.

South ‐ Pool Expansion
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