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Material procurement by Phase 2 contractors is underway. Roof ballast removal, selective interior 
demolition and existing conditions investigations occurred during spring break.

Central ‐ Overall CM Contract

Natatorium roofing is approximately 95% complete. The east elevation/field house support steel and 
blocking is ongoing. Brick at the south elevation is 60% complete. Field measurements for curtain 
wall, ACM panels and screen wall panels are complete. Lobby drywall is 80% complete. Lobby and 
Level 2 MEPFP rough‐in is complete. Floor and wall tile in the boys' and girls' locker rooms is 
ongoing.  Locker room plaster ceilings are 80% complete. Underground duct install is in progress and 
expected to continue through April 14. Natatorium MEP rough‐in is in progress, and pipe and pipe 
insulation is nearly complete and electric has begun. April 22 is targeted for pool fill.

Central ‐ Pool Replacement

Material procurement by Phase 2 contractors is underway. North parking lot Stormtrap installation 
and tree removal, site investigation and ACM abatement work was completed during spring break.

South ‐ Overall CM Contract
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