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Building demolition has begun and is approximately 20% complete.

Central ‐ Fine Arts Addition & Renovation

Chalkboard and flooring mastic abatement in classrooms and science labs is approximately 
40% complete. Restroom's mechanical, electrical and plumbing rough‐in has begun.

Central ‐ Overall CM Contract

Roof ballast installation is complete. The curtain wall installation is 80% complete. Final mechanical, 
electrical and plumbing  trim is 90% complete. Toilet accessories and toilet partition installation is 
complete. The lobby elevator installation is 90% complete; elevator inspection remains. The lobby 
ceiling grid, display cases, railings, and aluminum frames and glazing are ongoing. The pool deck has 
been poured; CMU chase walls have begun. Pool tile is in progress and is approximately 50% 
complete.

Central ‐ Pool Replacement

Spread footing foundations are nearly complete and backfill has begun. Masonry bearing walls are 
ongoing.  Interior demolition is complete. Underground sanitary has been installed and backfill has 
begun. MEPFP overhead rough‐in has begun.

Central ‐ Special Education/Student Service

Structural, interior, and exterior demolition is near complete. Slab demolition is complete. Foundation 
excavation has begun and is going. Concrete foundation formwork has begun.

South ‐ Cafeteria/Kitchen/Serving

Structural, interior, and exterior demolition is nearly complete. Slab demolition is complete. 
Foundation excavation has begun and is ongoing. Concrete foundation formwork has begun.

South ‐ Fine Arts Renovation

Roofing demolition has begun. Home side bleacher demolition has begun. Demolition in the 
restrooms is complete. Classroom demolition is ongoing and nearly complete.

South ‐ Overall CM Contract
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Abatement has been completed in the pool area. Cut, cap, and make safe sequence has begun.

South ‐ Pool Expansion
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